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COMMISSIONERS' MINUTES — DAVIS COUNTY

WORK SESSION MINUTES
January 19, 2021
The Board of Davis County Commissioners met for a Work Session at 2:30 p.m. on January 19, 2021, in room
303 of the Davis County Administration Building, 61 South Main Street, Farmington, Utah. Notice of this

meeting was given under the requirements of UCA § 52-4-202.

ATTENDEES Davis County Commissioners in attendance: Bob J Stevenson; Vice-Chair, Chair; Randy B. Elliott; Vice-Chair,
and Lorene Miner Kamalu.

There were no members of the public in attendance.

':g::‘E';A AS 2:30 p.m. Update on the Highway 89 Project- Mike Romero, Utah Department of Transportation

DISCLAIMER The meeting was an open dialogue. Critical points in the discussion have only been briefly summarized. The
reader may refer to the audio recording and the publicly distributed materials for further clarification of
content. Timestamps have been noted in the minutes to aid in locating points of discussion in the audio
record. The audio recording for this meeting is available based upon the County's current retention
schedule.

All documents from this meeting are on file in the Davis County (DC) Clerk/Auditor's office.

The meeting commenced at 2:34 p.m.

WORK SESSION  UUpdate on the Highway 89 Project—Presented by Mike Romero, Utah Department of Transportation; and
DISCUSSION Brian Griffith, Project Manager for Oak Hills Construction

Brian showed a slide show presentation and gave an update on the US Highway 89 Project in Davis County.
To date, the storm drain is 30% complete, third-party utilities are 40% complete, wet utilities are 40%
complete, 500,000 cubic yards of earth have been moved and placed, 50,000 tons of permanent asphalt
placed, 4,000 inspections have been done, and nearly 800,000 hours of work have been completed.

Weber Basin Culinary Water has laid over 10,640 linear feet of steel or iron pipe and has about 3,580 linear
feet left, which will cause some shutdowns for permanent tie-ins to be installed. There have been 45,218
linear feet of city water lines completed throughout Layton, Kaysville, and Fruit Heights. The water line
relocation on the east side of the 400 North intersection will occur in early 2021.

Century Link has relocated facilities affecting over 5,000 homes, upgraded the internet speed in the Oak Hills
Drive area, and installed conduit for future fiber expansion.

Construction on 200 and 400 North continues and includes the bridge deck construction in early spring, the
pedestrian box on Green Road/Bair Creek through February, and the installation of utilities and detention
pond excavation on the West Frontage Road. Upcoming construction work on Gordon Ave includes the
bridgework, utility work on the east side, and a cast-in-place wall construction along East Side Drive.
Forthcoming construction on Oak Hills Drive consists of the bridge construction, West Frontage Road
between 2800 East and Crestwood, and the excavation and utilities throughout the winter. On Antelope
Drive, there will be construction on the west side utilities through the winter and intermittent closures at
Country Oaks Lane,1975 North, and Oak Lane for water, sewer, and storm drain installation.

(See Attachments A1-A14)

MEETING Commissioner Kamalu moved to close the meeting, Commissioner Elliott seconded the motion, and all
ADJOURNED . )
voted aye. The meeting adjourned at 3:06 p.m.
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COMMISSIONERS' MINUTES — DAVIS COUNTY

MATERIALS All publicly distributed materials associated with this meeting are noted as the following attachments:
PRESENTED

Al-Al14 UDOT US 89 Project Update

Minutes prepared by: Minutes approved on:

Shairise Bills

Deputy Clerk/Auditor

Curtis Koch Bob J Stevenson

Davis County Clerk/Auditor Commission Chair
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